## GOVERNMENT OF ANDHRA PRADESH ABSTRACT

PMGSY – Phase IV - Nalgonda District – "Providing BT on road from R&B road to Megyathanda via Kapuvarigudem in Nalgonda District" - Re-Revised Administrative Sanction – Accorded – Orders - Issued.

-----

## PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 2069

Dated: 17-11-2012. Read the following:-

- 1) G.O.Rt.No.1430, PR&RD.(progs.II) Dept., Dated 05.08.2005.
- 2) G.O.Rt.No.390, PR&RD (Progs.II) Dept, dated.15.10.2008.
- 3) From the ENC, PR, Lr.No.W12/DEE.I/PMGSY AP IV 1304-NLG, dated 14-8-2012.

<<>>

## ORDER:

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.163.90 lakh in respect of the work "Providing BT on road from R&B road to Megyathanda via Kapuvarigudem in Nalgonda District" under PMGSY, Phase IV. In the reference 2<sup>nd</sup> read above, orders have been issued according Revised Administrative Sanction for an amount of Rs.168.00 lakh on the above said road work due to change in SSR, Price escalation and other reasons etc.

- 2. In the references 3<sup>rd</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Re-Revised Administrative Sanction for an amount of Rs.178.95 lakh as against the Original Administrative Sanction of Rs.163.90 lakh and Revised Administrative Sanction of Rs.168.00 lakh in respect of the work "Providing BT on road from R&B road to Megyathanda via Kapuvarigudem in Nalgonda District" under PMGSY, Phase IV due to Price escalation and additional items.
- 3. Government after examination of the proposal, hereby accord Re-Revised Administrative Sanction for an amount of Rs.178.95 lakh (Rupees One crore Seventy eight lakh and ninety five thousand only) indicating GOI share of Rs.163.90 lakh (Rupees One crore Sixty three lakh and ninety thousand only) and State share of Rs.10.95 lakh (Rupees Ten lakh ninety five thousand only) (Rs.4.10 lakh already accorded as RAS) in respect of the work "Providing BT on road from R&B road to Megyathanda via Kapuvarigudem in Nalgonda District" under PMGSY Phase-IV as against the OAS for an amount of Rs.163.90 lakh (Rupees One crore Sixty three lakh and ninety thousand only) and RAS for an amount of Rs.168.00 lakh (Rupees One crore and sixty eight lakh only) due to price escalation charges and certain additional items has to be borne from the State Government as per the PMGSY guidelines. The details of the amount chargeable are as follows:

Original Administrative Sanction : Rs. 163.90 lakh

**RAS** (PMGSY+State Share) : Rs.163.90+4.10 As per the G.O.MS.No.390, PR&RD =Rs.168.00 lakh

(Progs.II) Dept, , dt. 15.10.2008

The Present proposal to : Rs.163.90+4.10+10.95

be accorded as Re-RAS = Rs.178.95 lakh (PMGSY+State Share+State Share)

p.t.o.

- 4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.
- 5. This order issues with the Concurrence of the Finance Department vide their U.O.No.27363/555/12/Expr.PR&RD, dated 18.10.2012.
- 6. A copy of this order is available on the internet and can be accessed at  $\underline{www.ap.gov.in/goir}$  .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad The Superintending Engineer, PR, Nalgonda District. The District Treasury Officer, Nalgonda District. The Accountant General, Andhra Pradesh, Hyderabad. Copy to:

The P.S to Minister (Panchayat Raj &RWS) The Finance (Expr. PR&RD) Department. Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.